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ESTIMATE RUN 02/09/2005

ESTIMATE SUMMARY 15:43:55

CONTID: C14690 ESTIMATE NO: 0006 FINL 2002

PCN: 14690-BID COFRS REPORTING CATEGORY: 3

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Summit County Line North PERCENT TIME:

PROJECT NO: STA 009A-023

Summit County Line North

NAME OF ROAD: 009D

PROJECT COUNTIES: GRAND

CONTRACTOR:

A & S CONSTRUCTION CO. AND AFFILIATED COMPANIES PAY PERIOD ENDING 02/09/2005 DATE TIME STARTED 07/24/2004

P.O. BOX 566 DATE LET 03/11/2004 DATE WORK BEGAN 07/24/2004

DATE AWARDED 03/16/2004 DATE TIME STOPPED 11/17/2004

DATE CONTRACT EXECUTED 03/26/2004 DATE ACCEPTED 11/17/2004

CANON CITY CO 81215-0566719-275-4555 DATE NOTICE TO PROCEED 07/24/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,548,260.39 PARTICIPATING $ $ -268.68

AWARD PROJECT AMT: 1,543,440.90 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 8,136.46

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

64.0 TIME ALLOW:

ORIG TIME ALLOW:

64 WORK DAYS

WORK DAYS60

100.00%

0.00

-268.68

-268.68

7,867.78

$

$

$

$

1,548,260.39

0.00

1,548,260.39

0.00

1,548,260.39

0.00

0.00

1,548,260.39

0.00

AMOUNT DUE 1,548,260.39 7,867.78

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 7,867.78

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14690-BID ESTIMATE RUN 02/09/2005

PROJECT: STA 009A-023 ESTIMATE NO: 0006 15:43:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 4,318.000 4,338.000

SY -20.000 -58.00

2.90000 4,318.000 12,522.20

202-00240

0010 *REMOVAL OF GUARDRAIL TYPE 3 600.000 600.000

LF 0.000 0.00

3.05000 600.000 1,830.00

202-01130

0015 *REMOVAL OF END ANCHORAGE 4.000 4.000

EACH 0.000 0.00

165.00000 4.000 660.00

202-01300

0020 BLADING 111.000 111.000

HOUR 0.000 0.00

80.00000 111.000 8,880.00

203-01500

0025 AGGREGATE BASE COURSE (CLASS 6) 2,087.970 2,088.160

TON -0.190 -2.09

11.00000 2,087.970 22,967.67

304-06000

0030 AGGREGATE BASE COURSE (CLASS 7) 7,136.650 7,142.380

TON -5.730 -63.03

11.00000 7,136.650 78,503.15

304-07000

0035 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 28,364.790 28,363.740

TON 1.050 23.42

22.30000 28,364.790 632,534.82

403-34701

0040 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 522.378 521.660

TON 0.718 128.52

179.00000 522.378 93,505.66

411-03352

0045 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 1,164.372 1,160.640

TON 3.732 933.00

250.00000 1,164.372 291,093.00

411-03355

0050 EMULSIFIED ASPHALT (SLOW-SETTING) 9,532.000 9,532.000

GAL 0.000 0.00

1.10000 9,532.000 10,485.20

411-10255

0055 *SAWING AND SEALING BRIDGE JOINT 180.000 180.000

LF 0.000 0.00

18.00000 180.000 3,240.00

518-03000
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PCN: 14690-BID ESTIMATE RUN 02/09/2005

PROJECT: STA 009A-023 ESTIMATE NO: 0006 15:43:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 4,750.000 4,750.000

LF 0.000 0.00

13.40000 4,750.000 63,650.00

606-00301

0065 *TRANSITION TYPE 3G 4.000 4.000

EACH 0.000 0.00

1,000.00000 4.000 4,000.00

606-01370

0070 *TRANSITION TYPE 3J 1.000 1.000

EACH 0.000 0.00

940.00000 1.000 940.00

606-01385

0075 *END ANCHORAGE TYPE 3K 1.000 1.000

EACH 0.000 0.00

800.00000 1.000 800.00

606-01390

0080 *END ANCHORAGE (FLARED) 15.000 15.000

EACH 0.000 0.00

1,310.00000 15.000 19,650.00

606-02005

0085 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

134,000.00000 1.000 134,000.00

626-00000

0090 *EPOXY PAVEMENT MARKING 618.000 618.000

GAL 0.000 0.00

52.00000 618.000 32,136.00

627-00005

0095 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 166.000 166.000

SF 0.000 0.00

11.00000 166.000 1,826.00

627-00070

0100 *FLAGGING 2,336.000 2,336.000

HOUR 0.000 0.00

21.00000 2,336.000 49,056.00

630-00000

0105 *PILOT CAR OPERATION 232.500 232.500

HOUR 0.000 0.00

31.00000 232.500 7,207.50

630-00001

0110 *TRAFFIC CONTROL INSPECTION 43.000 43.000

DAY 0.000 0.00

32.00000 43.000 1,376.00

630-00007
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PCN: 14690-BID ESTIMATE RUN 02/09/2005

PROJECT: STA 009A-023 ESTIMATE NO: 0006 15:43:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *TRAFFIC CONTROL MANAGEMENT 51.000 51.000

DAY 0.000 0.00

420.00000 51.000 21,420.00

630-00012

0120 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 61.000 61.000

EACH 0.000 0.00

14.00000 61.000 854.00

630-80341

0125 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 17.000 17.000

EACH 0.000 0.00

17.00000 17.000 289.00

630-80342

0130 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 8.000

EACH 0.000 0.00

19.00000 8.000 152.00

630-80343

0135 *PORTABLE MESSAGE SIGN PANEL 95.000 95.000

DAY 0.000 0.00

160.00000 95.000 15,200.00

630-80359

0140 *DRUM CHANNELIZING DEVICE 4.000 4.000

EACH 0.000 0.00

30.00000 4.000 120.00

630-80360

0145 *TRAFFIC CONE 150.000 150.000

EACH 0.000 0.00

10.00000 150.000 1,500.00

630-80380

0150 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000

L S 0.000 0.00

1,100.00000 1.000 1,100.00

630-80510

0155 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0160 F/A ON-THE-JOB TRAINEE 0.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020

0165 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022
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PCN: 14690-BID ESTIMATE RUN 02/09/2005

PROJECT: STA 009A-023 ESTIMATE NO: 0006 15:43:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A QUALITY INCENTIVE PAYMENT 19,648.310 20,658.810

F A -1,010.500 -1,010.50

1.00000 19,648.310 19,648.31

700-70025

0175 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0195 ADDED ITEM (DOLLAR)/ MCR LINE 1 CO 2 LONG DISTANCE 
PHONE CALLS

17.720 17.720

DOL 0.000 0.00

1.00000 17.720 17.72

900-00006

0200 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR LOTTMAN OUT 
OF SPECS.  CO 3

-603.840 -603.840

DOL 0.000 0.00

1.00000 -603.840 -603.84

900-00006

0205 ADDED ITEM (DOLLAR)/ CO#5 PRICE REDUCTION FOR 
OVERWEIGHT TRUCKS

-300.000 -80.000

DOL -220.000 -220.00

1.00000 -300.000 -300.00

900-00006

CAT 0200 $-268.68 1,530,260.39CURRENT AMT 1,530,260.39 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0180 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

8,000.00000 1.000 8,000.00

620-00001

0185 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

8,000.00000 1.000 8,000.00

620-00012

0190 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

620-00020

CAT 0400 $0.00 18,000.00CURRENT AMT 18,000.00 $$

PROJECT TOTAL -268.68 $ 1,548,260.39CURRENT AMT 1,548,260.39 $$


